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1.0 Mgll /Andor CCD [ M g gn |
2.0 CIV / Hamamatsu CCD H
3.0 Waveplate wheel H B
4.0 Spectrograph filter wheel H B
5.0 Slit Jaw filter wheel H B
6.0 Slit Jaw CCD L1 |
7.0 Sounding rocket CPU H N
8.0 Ground Support Equipment H B
Tasks Start End
1.0 Mgll /Andor CCD
A Mgll / Andor CCD 5/23/2003 5/30/2003
B Finish QE testing 5/23/2003 5/30/2003
C Ruggedize testing 6/2/2003 6/30/2003
D Requirements for sounding rocket 7/1/2003 7/16/2003
2.0 CIV / Hamamatsu CCD
A New 5/23/2003 5/23/2003
B Finish QE testing 5/23/2003 6/30/2003
C Polarization testing 7/1/2003 10/1/2003
D Ruggedized testing 10/1/2003 10/31/2003
E Requirements for sounding rocket 10/31/2003 11/13/2003
3.0 Waveplate wheel
A Waveplate wheel 5/23/2003 5/23/2003
B Requirements for sounding rocket 5/23/2003 5/30/2003
4.0 Spectrograph filter wheel
A New 5/23/2003 5/23/2003
B Requirements for sounding rocket 6/2/2003 6/9/2003
5.0 Slit Jaw filter wheel
A New 5/23/2003 5/23/2003
B Requirements for sounding rocket 6/16/2003 6/23/2003
6.0 Slit Jaw CCD
A New 5/23/2003 5/23/2003
B Requirements for sounding rocket 6/23/2003 6/30/2003
7.0 Sounding rocket CPU
A New 5/23/2003 5/23/2003
B Requirements for sounding rocket 6/30/2003 7/7/2003
8.0 Ground Support Equipment
A Ground Support Equipment 5/23/2003 5/23/2003
B Requirements for sounding rocket 7/7/2003 7/14/2003




